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Oﬁ‘ice Memomndum e UNITED STATES GOVERNMENT

‘TO

FROM

Deputy Director of Training (General) DATE: 18 June 1953

t Chief, Plans and Policy Staff 25 YEAR RE-REVIEW|

SUBJECT:  Weekly Activities Report -- Period - 13-18 June 1953

1.

be

5.

25X1

Project 52-19, Revision of CIA Regulation | The security
provisions of this regulation have been coordinated with|
OIR, and the draft is now being reviewed and revised in the light of their
comments, and those of D/TR, DD/TR(G),|

Project 52-37, Collection Mapual, Writing intermittently resumed as fill-in
around Projeet 53-13, '

Froject 52-41, Ireining Liaisop Officers. Meetings of DD/P, DD/I, and DD/A
TLO's and S/FP held on 15 and 16 June. Three memoranda on the meetings for-
warded to front office under separate cover, S/PP following up on various
action items, ’

Frojeet 53-3, Irainipg Bulletin. Training Bulletin No, 7 (DCI) is in pro-
cess of preparation for publication.

Project 53-5, CIA Egggiatigg op Clerical Training. CIA Regulation on Cleri-
cal Training approved by D/TR and transmitted this date td | for
official coordination and promulgation, which S/PP has requested to be ac-
complished as soon as is possible.

Project 53-22, Trainin Emnplo of IAC Agencies. This project has been
transferred to Support Staff,

Project 53-25, 1954 Budget. Collation and summary of Office training require-
ments for Fy 1954 and Fy 1955 forwarded to D/TR and DD/TR(G), Coples to
Support Staff, Chief, Programs Division, Chief, Language Services Division,
Chief, Management Training Division. One other copy routed to other Division
Chiefs of TR(G) for information and return, S/FP now in process of firming

up requirements as necessary in order to compute budget costs, Extensive
coordination will proceed with

Project 53-13, Glossery of Intellicence Termi . Completion of review
by Chief, S/PF, is scheduled for 18 June. Subsequent rewriting and remaining

~ typing could be done in three days thereafter. As a next step following com-

pletion, Chief, S/PP, has arranged to present the glossary to the €S Training
Committee for their review _and opinion, especially as to circulation outeide

the DD/P complex. JOB NO. BOX NO.___FLD NO.7e DOC. NO.___ NO CHANGE
IN CLASS/ DECLAS3! /CLASS CHANGED TO: RET. JUST.2Z2
NEXT REV DATE 89 rxv DATEEMY 1 REVIE\j' bm: DAC._ 02
NO. PGS_Z Ci:=n fIOH DATE__ ORG COM PI /! ORG CLASS S
REV CLASS.C- HEV COORD. AUTH:
SFCERF~
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9, Project 53«34, Management Trasining. Memo on conference with Booze, Allen,
and Hamilton on the possibilities of management training will be forwarded

to the front office under separate cover.

10, The following projects are in process:

Project 53-1, Mww

Projeet 53-6, ati ement Trail

Project 53—7, &.@L&Mﬂ.ﬂ@l&.ﬁﬁ&m
Project 53-11, CIA Regulation on Procegsing of Personnel into the Armed
Forces.

Project 53-23, Development of New Laggg_gge and Ares Programs.
Project 53-29, JOT Program.

Project 53-30, Rockefeller Foundation P am for the Develo
Foreign Affairs Personnel. -

Project 53-32, OTR Regulation on T;gining Eva;ggtion.

Project 53-33, BIC Filmoggap_h
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